



1477 Drew Avenue, Suite 105, Davis, CA 95616 Phone (530) 756-7550 Fax (530) 756-7586

---

May 7, 2001

Mike Dietl  
Army Corps of Engineers, Sacramento District  
Environmental Analysis Section, Planning Division  
1325 J Street  
Sacramento CA 95814-2922

SUBJECT: APRIL STATUS REPORT FOR NAPA RIVER FISH MONITORING

Dear Mike:

The following Monthly Status Report summarizes work conducted for the USACE by the Stillwater Sciences Team in April 2001. An invoice for the level of task completion through April 2001 is being prepared.

**Task 1100 – Kick-Off Meeting**

The initial kick-off meeting between the USACE and Stillwater Sciences occurred on 4/2/01.

**Task 1102, – Draft Work Plan**

The Draft Work Plan was submitted on 4/13/01. No comments have been received to date.

**Task 1103 – Draft Quality Control/Quality Assurance Plan**

The Draft Quality Control/Quality Assurance Plan was submitted on 4/13/01. Written USACE comments regarding the QA/QC plan were received by Stillwater on 4/27/01. The Draft QA/QC Plan is currently under revision.

**Task 1104 – Work, Quality Control Plan, Database Meeting and Presentation**

The meeting and presentation between USACE and Stillwater occurred on 4/24/01. The Stillwater Team presented the Work Plan and the QA/QC Plan. The Work Plan, QA/QC Plan, Internet site, and Data Base management issues were discussed at the meeting.

**Task 1301 – Status report for April 2001**

The April 2001 status report was prepared in May and will appear on the May invoice.

**Materials purchased:** Nets, trawls, YSI 85 meter (salinity, temp, DO), Gen. Oceanics flow meter, and other various equipment have been ordered and/or purchased.

**Samples received:** CDFG tow net samples will be collected in early May.

**Sampling activities:** None

**Upcoming Activities:** Production of draft Site Location Map and Report, Final Work Plan, and Final QA/QC Plan. Larval fish processing will begin the week of May 7. Continued development of web site and database plans. It is anticipated that field sampling will begin in June, pending agency permits.

Respectfully Submitted,

Scott Wilcox  
Project Manager