



1477 Drew Avenue, Suite 105, Davis, CA 95616 Phone (530) 756-7550 Fax (530) 756-7586

March 6, 2002

Mike Dietl
Army Corps of Engineers, Sacramento District
Environmental Analysis Section, Planning Division
1325 J Street
Sacramento, CA 95814-2922

SUBJECT: FEBRUARY STATUS REPORT FOR NAPA RIVER FISH MONITORING

Dear Mike:

The following Monthly Status Report summarizes work conducted for the USACE by the Stillwater Sciences Team in February 2002. Invoices for the level of task completion through February 2002 are being sent under separate cover (one for the 2001 contract, one for the 2002 contract).

Task 1105 –Final Work Plan

The 2002 Work Plan is in final review.

Task 1106 --Final QA/QC Plan

The 2002 QA/QC Plan is in final review.

Task 1109 (2001 Contract) – Periodic Status Meetings

On February 15, 2001, a periodic status meeting was conducted. Participants in the conference call included: Scott Wilcox, Mike Dietl, Sharon Kramer, Steve Kramer, Stephanie Theis and Lauren Dusek.

Task 1201 -Database

Data for February sampling has been entered and is available on the website.

Task 1203 -Internet Site

The internet site has been established, and access granted to the public. A variety of data queries are available on the web site. These data queries continue to be updated and refined.

Task 1302 –Status report for February 2002

This February 2002 status report will be included on the February invoice.

Task 1402 –Field sampling for February

Field sampling for February occurred on February 25, 2002. Sampling consisted of beach seining and otter trawling.

The otter trawl effectively fished at Site 1A-1 and 1B-1, collecting striped bass, and shimofuri goby. No fish were captured at Site 2-1.

The beach seine was effectively fished at Site 1A-3 (marsh plain terrace), and at multiple sites in the SWOA during flood and high tide. The beach seine collected Sacramento splittail, yellowfin goby, inland silversides, shimofuri goby, and mosquito fish.

Field data sheets are attached to this report.

Task 1502 – Data Analysis for February 2002

Data collected during the February field trip has been checked for quality control (Q/C) and entered into the database.

Task 1703 (2001 Contract) – Final Report

The Final Report is been transmitted to ACOE. Pending final approval the additional 100 copies will be produced and delivered.

Upcoming Activities

Field activities this month will occur March 25-27, 2002.

Respectfully submitted,

Scott Wilcox
Project Manager

cc: Sharon Kramer
Steve Kramer
Stephanie Theis
Susan Davis
Lauren Dusek

Enclosures: December sampling data sheets (on original letter only)
Two extra copies of status report