



Stillwater Sciences

1477 Drew Avenue, Suite 105 , Davis, CA 95616 Phone (530) 756-7550 Fax (530) 756-7586

6 April 2001

Mike Diel
Army Corps of Engineers, Sacramento District
Environmental Analysis Section, Planning Division
1325 J. Street
Sacramento CA 95814-2922

SUBJECT: MARCH STATUS REPORT FOR NAPA RIVER FISH MONITORING

Dear Mike:

The following is a Monthly Status Report summarizing work conducted for ACOE by the Stillwater Sciences Team in March 2001. Invoice 443 is attached which represents the level of task completion through March 2001.

INVOICE 443: Napa River Fish Monitoring

Task 1100 – Kick-Off Meeting

The initial meeting between the ACOE and Stillwater Sciences was scheduled, and the agenda was prepared.

Task 1102 – Draft Work Plan

The Draft Work Plan was initiated.

Task 1200 – Draft Database Proposal

Initial meetings between project managers, fish data collection team and database personnel occurred.

Task 1202 – Internet Proposal

Initial meetings between project managers, fish data collection team and internet personnel occurred.

Task 1300 – Status report for March 2001

The March 2001 status report was prepared in April and will appear on the April invoice.

Materials purchased: None

Samples received: None

Sampling activities: None

Upcoming Activities: Production of Draft Work Plan, production of draft QA/QC Plan, development of web site and database plans, Kick-off Meeting, Kick-off Meeting notes, Work Plan presentation.

Respectfully Submitted,

Scott Wilcox
Project Manager