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279 Cousteau Place, Suite 400, Davis, CA 95616 Phone (530) 756-7550 Fax (530) 756-7586 

 
5 August 2002 

Mike Dietl 
Army Corps of Engineers, Sacramento District 
Environmental Analysis Section, Planning Division 
1325 J Street 
Sacramento, CA 95814-2922 
 
SUBJECT: JULY STATUS REPORT FOR NAPA RIVER FISH MONITORING 
 
Dear Mike: 
 
The following Monthly Status Report summarizes the work conducted in July 2002 for the USACE by 
the Stillwater Sciences Team. Invoices for the level of task completion through July 2002 are being 
sent under separate cover.  
 
Task 1201 - Database 
Data for July sampling will be available on the website following QA/QC. 
 
Task 1203 - Internet Site  
The internet site has been established, and access granted to the public. A variety of data queries are 
available on the web site. These data queries continue to be updated and refined. Larval fish data are 
being added to the web site. 
 
Task 1306 – Status report for July 2002 
This July 2002 status report will be included on the August invoice.  
 
Task 1407 – Field sampling for July 2002 
Field sampling for the month of July 2002 occurred on 19 July. Sampling consisted of beach seining. 
 
The beach seine effectively fished at Site 1A-4 (north and south end of the SWOA) during the flood 
tide, collecting inland silverside and shimofuri goby. The beach seine effectively fished at Site 1A-3 
(marsh plain terrace) during the high and ebb tide, collecting Sacramento splittail, yellowfin goby, 
inland silverside, shimofuri goby, and staghorn sculpin. 
  
Field data sheets are attached to this report. 
 
Task 1507 – Data Analysis for July 2002 
Data collected during the July field trip is being Q/C’ed and is being entered into the database. 
 
Task 1509 – Larval Fish ID March-July 2002 
Species identification of larval fish collected in June is being Q/C’ed.  
 
Upcoming Activities 
Unless a change order is received, July is the last month of monitoring for 2002.  
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Respectfully submitted, 
 
 
Scott Wilcox 
Project Manager 
 
 
cc:  Sharon Kramer 
 Steve Kramer 
 Stephanie Theis 
 Susan Davis 
 Lauren Dusek 
 
Enclosures:  July sampling data sheets (on original letter only) 
  Two extra copies of status report   


